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l. SUMMARY

The Program for Strengthening Peace through Civil Society Initiatives at the Community Level
(hereafter Peace Grants Program) started on September 11, 2000 with a budget of US
$500,000 and an estimated duration of twelve months. In the first quarter of program activities,
eight (8) projects have been approved for implementation of activities in some thirteen
departments and sixteen municipalities. Most of the projects approved under this grant aim
ultimately to improve the climate for peace, making impact and benefits are difficult to quantify.
However, project activities foreseen in the approved projects will benefit directly approximately
15,775 persons and a further 29,764 indirectly. The long-term or “diluted” impact will reach
more than 2,000,000 Colombians (including the 1,800,000 viewers of the Unidad Investigativa
documentaries). The high demand for financial assistance for the kinds of projects sponsored
by the Peace Grants Program demonstrates clearly that civil society concurs with the program’s
key assumption: the current efforts to promote peace needs creative re-thinking, daring
approaches and enhanced community participation.

IL. METHODOLOGY & STRATEGY

At the start of the program, USAID/OTI provided IOM with over a dozen project proposals, ideas
and possible contacts. While meeting with these interested NGOs, IOM simultaneously began
networking from its six field offices to ensure the program’s information and resources were
accessible to grassroots groups and initiatives. The procedure followed from first contact to
proposal submission are outlined as follows:

As a first step to establishing a new partnership, IOM program staff, often accompanied by
USAID/OTI, invite the organization to a meeting in which general information is exchanged,
followed by an initial brainstorming session of specific project ideas. If the organization is
interested, it is provided with a summary of the program and approval procedures, along with
simple guidelines for proposal preparation. (Annexes 1 and 2). Several brainstorming sessions
are often necessary before a final proposal is drafted by the project proponent and IOM as a
Project Card (Annex 3). While the Project Card includes sufficient information for approval by
IOM and USAID on the project idea and implementing organization, follow-up visits to the field
and technical meetings are required prior to starting activities in order to settle on the specific
means and conditions of disbursement, reporting and monitoring procedures and accounting
obligations of the sub-grantee; these are recorded and formally agreed upon in a Cooperative
Agreement (Annex 4) signed by country representatives of IOM and USAID/OTI.

The straightforward and highly participatory nature of the proposal development process has
allowed the program to work with a variety of implementing entities, including a private TV
production team, a youth club, grassroots NGOs and well-established organizations with
national coverage. Current partners are classified according to type below:

Chart No. 1: Partners by Type
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[. APPROVED PROJECTS: BRIEF DESCRIPTION AND STATUS

Project 1: Guides on Municipal Government

The project consists of the updating and large-scale distribution
of a simplified guide to the legal framework and institutional roles
relevant to the Mayor’s Office of each municipality. The guide
aims to support newly-elected municipal authorities to better
carry-out their functions and to make complicated rules and
procedures accessible to NGOs, students, communities and
sight-impaired” Colombians.

Status as of Dec 31 2000: IN IMPLEMENTATION

All research and writing required for this updated version of the
guide has been completed and incorporated into a final draft; as
of the end of this reporting period, the book had been submitted
to the printer.

New cover for Procomin Guide

Project 2: Conflict Resolution Documentari es

Unidad Investigativa, the creative team behind
Colombia’s top-rating TV show “Guerras, Pandillas
y Paz” on urban gangs, often received calls from
youths, community leaders and mothers residing in
Colombia’s most violent cities to comment on the
show’s truthfulness, share real-life “story-lines” and
even request help in solving gang-related problems
in their neighborhoods. Screenwriter Gustavo
Bolivar followed up on a call for help and was
successful in bringing two warring gangs to a
negotiated peace, documenting the process
throughout. Peace Grants is allowing Unidad
Investigativa to experiment with this innovative
process in five additional cities suffering different
Popayan Disarmament Nov 2000 kinds of conflict — gang wars, IDP-Resident
tensions and possibly indigenous-mestizo conflict.

Status as of Dec 31 2000: IN IMPLEMENTATION (20% COMPLETE)

As of the close of the year 2000, the first conflict resolution documentary had been completed:
at the end of two-week peace and disarmament campaign in the city of Popayan, 3,800
machetes, knives, switchblades and num-chucks were voluntarily handed-over to the city’'s
authorities and five gangs signed a peace treaty. The documentary was shown on three
consecutive Mondays (the last segment aired on January 8) and received increasing ratings for
each broadcast, with a final show attracting 6-8 points or 1,800,000 to 2,400,000 viewers
nationwide. As an incentive for the five warring gangs to make peace and disarm, the Mayor’s
Office provided seed money for each of the gangs to start a small income-generating workshop.

Project 3: Cultura Callejera para Salir de la Hoguera

From its home in the Bogot&’s historical Candelaria district, the Colombian Theater Corporation
(CCT) engages children and teenagers from internally displaced, war-affected, poor and inner-
city families in musical and theatrical projects. Hoping to provide these kids with a pleasant
break from their normal setting and a forum for self-expression, CCT requested assistance from
the Peace Grants program to support three Afro-Colombian groups to produce 6000 CDs of

! Braille version of popularized-format will be made available to schools and centers for the blind.



their own lyrics and music on the situation in Colombia, their experience and impressions of the
ongoing conflict and their hopes for peace.

Status as of Dec 31 2000: IN IMPLEMENTATION

As of the end of the last year, the project had produced 2000
copies of the first CD (Asilo 38) and finished recording the
second (Ghettos Clan). While the harsh sounds and explicit
lyrics of their music speaks more to disillusionment than to
hope in many cases, songs such as No + Violence and
Colombian’s WW — Worldwide — transmit a clear message of
protest to ongoing conflict. It is worth taking into consideration
that the likely listeners of these CDs would probably neither
receive nor accept a call to stop the violence were it
transmitted through the standard peace-promoting channels.

CD Cover for “Overcoming
Obstacles: Past and Present”

Project 4: Support to Community Media Stations

The purpose of this project is to sponsor four local media stations in isolated, war-torn
communities throughout the country. By applying a methodology developed and tested by the
project’s proponent, the Colombian Multicolor Foundation, each of these stations will catalyze
the creation of a regional network of community stations. Each of the sponsored stations, in
turn, will become part of national system of news-sharing and peace promotion, called SIPAZ
(Information System for Peace,) connected to one another and to outside news sources by
internet.

Status as of Dec 31 2000: PENDING
As of the end of the period covered in this report, contractual arrangements had not been
finalized due to pending legal issues on frequency licensing.

Project 5: Web Site for Conflict and Peace Related News

Medios para la Paz is a well-established organization formed by journalists that aims to protect
journalists from persecution by armed actors, improve media coverage of the conflict and
enhance the role of journalists within the peace process. The Web Site is a forum to gather and
display articles and data on the conflict and peace processes, make accessible several
journalistic guides and tools and allow for news-sharing between isolated communities, major
cities and other countries.

Status as of December 31: IN IMPLEMENTATION
As of the end of December 31, Medios para la Paz had contracted the Web Site team, including
the designers — the web site design was 75% complete.

Project 6: Conflict Information Management Workshops

In consideration of the need to work with amateur journalists and expand activities outside of
the capital city, Medios para la Paz will carry out a series of workshops with university students
and professors of journalism faculties in five Colombian universities.

Status as of December 31: PENDING
Allowing the implementing agency to focus on the design and set-up of the abovementioned
Web-site, workshop activities were not planned to start until 2001.



Project 7: Community Radio Andaqui

Eighteen grassroots organizations in the isolated municipality of
Belén de los Andaquis, Caqueta, have long supported the
community’s local radio station and use its airtime to promote
activities or broadcast regular educational, awareness-raising,
investigative and talk-radio segments. The station’s manager
requested assistance from Peace Grants to update technology
(the station is sound-proofed with egg cartons at present) and
expand coverage to a larger number of municipalities.

Status as of December 31: PENDING

A site visit to the station to verify existing conditions and settle
on contractual arrangements was not possible due to security
conditions until January 2001.

Radio Andaqui Now

Project 8: Youth Leadership Activities

Social and economic conditions in Colombia’s new, disorganized and marginal “IDP”
neighborhoods are notoriously bad. In Florencia, Caquetd, IDP and resident teenagers
proposed a simple plan to bring their families together for a friendly block-decoration
competition and toy-gun disarmament.

Status as of December 31: COMPLETED

Although an IOM staff member supervised the project in Florencia, its success lies in the fact
that the youths led its implementation: from promotion of the event to pricing and purchasing
decoration materials, motivating the participation of families in 32 blocks, performing at the
event's inauguration and selecting and awarding new toys to the 350 young children who
handed-over their toy-guns.

Table 1: Summary Approved Projects

Project # Title Organization PG Budget Total
Budget
001 Guides on Municipal Corporacion Promotora de las 36.180 41.280
Development Comunidades Municipales de
Colombia (PROCOMUN)
002 Conflict Resolution Unidad Investigativa 46.280 63.640
Documentaries
003 Cultura Callejera para Salir | Corporacion Colombiana de 18.000 25.000
de la Hoguera Cultura
004 Support to Community Colombia Multicolor Foundation 24.900 48.400
Media Stations
005 Web Site for Conflict and | Medios para la Paz 29.212 95.615
Peace News
006 Conflict Information Medios para la Paz 20.800 23.050
Management Workshops
for University Students
007 Community Radio Andaqui | COMUNARTE 30.194 35.994
008 Youth Leadership Activities | Florencia Youth Clubs 3.160 9.730
TOTAL 208.726 342.709




Table 2: Impact Approved Projects

TITLE DIRECT INDIRECT CATEGORY THEMES LONG-TERM
BENS BENS IMPACT
Guides on Municipal | 8432 4300 Local Governance 174.000
Development Muncipal Secondary Governance Civic Readers/Listener
Authorities Users Education s of the Popular
and Blind Decentralizatio | Format Guide
n
Conflict Resolution | 5028 20,000 Media Peace 1,800,000
Documentaries Directly Benefited Initiatives Viewers
involved Community Conflict according to
Youth Members Resolution ratings
Children-at-
risk in Conflict
Cultura Callejera 35 750 Civil Society Peace 6000
para Salir de la Child Artists | Theater Initiatives CD listeners
Hoguera Audience Children-at-
risk in conflict
Community
Strengthening
Support to 110 290 Media Peace 35,900
Community Media | Trained Members  of Initiatives Radio Listeners
Stations Persons benefited Media Training
Radio Alternative
Stations Media
Web Site for 1000 1000 Media Peace 5,000
Conflict and Peace | Journalist Regular users Initiatives Occasional Users
News Members Alternative
Media
Media Training
Conflict Information | 165 Other Media Peace Improved
Management Students and | students Initiatives Journalism in the
Workshops for Professors benefit  from Alternative Future
University Students improved Media
teaching Community
Strengthening
Community  Radio | 55 54 Media Peace 80,000
Andaqui Trained Members  of Initiatives Radio Listeners
Media participating Alternative
Workers and | grassroots Media
Volunteers NGOs Community
Strengthening
Youth  Leadership | 950 3370 Civil Society Peace Improved
Activities Children and | Members of Initiatives relationship
Youths participating Children-at- between IDP and
families risk in conflict | Resident
Community Families
Strengthening
TOTAL 15.775 29.764 2,100.900




Analysis in Graphs
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Direct Beneficiaries — Special Characteristics

In keeping with an innovative approach, the program seeks to reach those groups to which
standard peace-promoting activities often are unable to reach. Among the direct beneficiaries
of the eight approved projects, important distinctions can be made. Youths and children,
municipal authorities and handicapped (blind) beneficiaries are reflected in the proportions
shown below:
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V. Financial Analysis

As detailed in the attached financial summary, a total of US $68.115 was spent during the
period covered by this report, distributed between the budget’s three principal lines as follows:

1) Staff and Office: US $ 18.960

(1 P/T Coordinator, 1 P/T Admin Officer and 1 Field-Liaison Officer)
2) Operational Costs US $ 485.00

(Two field trips)

3) Peace Grants Fund
a) Line Total US $ 386,110.00
b) Expenses US$ 42,476.00
c) Unliguidated Obligations US $ 166,250.00°
d) Balance US $ 177,384.00

The breakdown between projects and the amount disbursed versus the budget estimate of each
are demonstrated in the two following graphs:

s R
BUDGET VS EXPENSE

\ /
DETAIL Expense Budget |BUDGETED

1| Procomun 14200,47 36180 36.180

2| Unidad Invest. 6526,81 46280 46.280

3| CCT 8857,81 18000 18.000

4] Colombia Multicolor 0 24900 24.900

5| Medios (Web) 9849,95 29212 29.212

6| Medios Para la Paz 0 20800 20.800

7] Comunarte 0 30194 30.194

8| Youth Clubs 3040,79 3160 3.160

Other Projects 177.384

2 This number varies from the unliquidated obligations cited in the 269 Form -- the number used here refers exclusively
to unliquidated obligations under the Peace Grants Fund budget line.



V.

| PEACE GRANT FUND |

O1 - Procomun
02 - Unidad Invest.

O03-CCT

14% = 2% 17%

04 - Colombia Multicolor

05 - Medios (Web)
12% 9% @6 - Medios Para la Paz
07 - Comunarte

08 - Youth Clubs

SECOND QUARTER WORKPLAN

Seven of the eight projects listed above will be in full implementation during the second quarter
of the program, requiring continuous financial and programmatic monitoring, as well as technical
assistance wherever requested.

A further five proposals have been identified by IOM staff and are currently being drafted for
approval and implementation, starting in the month of February.

Organization Working Title Estimated Budget Category
(Peace Grants)
Coalition Against the Use of Recruitment Prevention 50.000 Civil Society
Child Soldiers Methods — Pilot Projects
Fundacion Dos Mundos National (touring) 33.000 Civil Society

photography exhibition of
contest entries on Children
and Conflict

REDEPAZ National Seminar on Local 15.000 Civil Society
Initiatives for Peace

Fundacion Vida, Justicia y City Murals by 15.000 Civil Society

Paz Young Artists in Cali

Observatorio para la Paz M-19 Movie on 60.000 Civil Society

Demobilization

TOTAL 173.000

ANNEXES

Executive Summary and Approval Procedures (Format)

Guidelines for the Development of Proposals (Format)

Cooperative Agreement (Example)

Project Card (Example)

Financial Summary

Database (Electronic Copy)

Photo Gallery (Electronic Copy)

Press Cuttings (Electronic and Paper Copies)

Video: Conflict Resolution in Popayan

Posters (Popayan Disarmament Awareness-raising posters, promotional posters for
Corporacion Colombiana de Teatro’s two (02) musical CDs)

CDs (3 copies of both CDs produced by CCT — Asilo 38 and Ghettos Clan)
First Quarter Results — Graphics (full size electronic)




ANNEX 1

FORTALECIMIENTO DE LA PAZ
A TRAVESDE INICIATIVASDE LA SOCIEDAD CIVIL

l. RESUMEN DEL PROGRAMA

El “Programa para el Fortalecimiento de la Paz a través de Iniciativas de la Sociedad
Civil,”) implementado en coordinacion con la Organizacion Internaciona para las
Migraciones (OIM) es un programa de un afio que desarrollard sus actividades en
estrecha coordinacién con socios nacionales en todo el territorio colombiano.

El programa apoyara a organizaciones de la Sociedad Civil, incluyendo organizaciones
pequefias y nuevas, para desarrollar actividades que fortalezcan la comunidad,
aumentan la participacion ciudadana, promuevan la estabilidad en zonas en ato riesgo
y mejoren el clima para la Paz. Algunas areas de trabgjo identificados hasta el
momento son la promocién de paz, comunicacion y sensibilizacién social,
fortalecimiento de las organizaciones de base, educacion civica, resolucion de
conflictos, desarrollo de los medios comunitarios y mejoramiento en los canales de
didlogo. Debe destacarse, sin embargo, que €l programa mantiene una actitud abiertaa
las nuevas ideas generadas por socios interesados y apoyard proyectos innovadores y
experimentales que busguen soluciones creativas a los obstaculos a la paz enfrentados
en las comunidades colombianas.

. PASOSA SEGUIR EN LA APROBACION DE PROYECTOS

1. Contacto inicial con el equipo de OIM para explorar oportunidades
para la coordinacion; OIM proveerda a candidato la informacion
necesaria para desarrollar |a propuesta.

2. Envié de la propuesta por organizaciones apropiadas e interesadas a
OIM

3. Evaluacion de la propuesta

4. Decision final sobre la propuesta o recomendaciones para revision de
lamismaenviada a candidato

5. En € caso de proyectos aprobados, elaboracion de un Acuerdo de
Cooperacion y discusion del mismo entre las partes; este acuerdo
incluira una descripcion del proyecto, los procedimientos para €l
monitoreo, un calendario de actividades y sus correspondientes fechas
de desembolso, asi como |os requerimientos de reportaje.



PAUTAS PROGRAMATICAS PARA LA EVALUACION Y
SELECCION DE PROPUESTAS

a
a

Uo

La organizacion que propone es una entidad sin objetivo de lucro

La organizacion demuestra que en caso de recibir la asistencia prevista
en la propuesta, contard con la capacidad administrativa y operativa
necesaria para desarrollar las actividades del proyecto.

La propuesta contribuye a los objetivos del programa en lo que
respecta a fortalecer la comunidad, aumentar la participacion
ciudadana, promover la estabilidad en comunidades de ato riesgo o
mejorar el clima paralapaz.

Las actividades propuestas se enmarcan dentro de las areas de trabajo
arriba mencionadas o en otra érea, €l cua se demuestra que contribuye
alos objetivos programéticos.

El proyecto propuesto incluye un presupuesto coherente y razonable
con una solicitud a programa que no excede a cien millénes de pesos
colombianos.

Asimismo €l valor solicitado a programa estd acorde con las
actividades propuestas y con el impacto previsto de la iniciativa. En
este caso € impacto se define no solamente en consideracion a los
beneficiarios directos e indirectos, pero también en la medida que la
iniciativa representa un abordamiento innovador a los temas de
promocién de la paz y que sirva como un modelo para una eventual
multiplicacion y un catalizador de futuros esfuerzos en esta linea.

Las actividades financiadas por € programaterminan previo alafecha
31 de septiembre del afio 2000.

La propuesta es recibida antes del 30 de marzo de 2001.
Adicionalmente se considerard especialmente aguellos proyectos que
se desarrollarén en las regiones y comunidades que hayan carecido de
atencion en las areas de trabajo identificadas.

Cualquier entidad de sociedad civil interesada en e Programa debera
contactarse con el equipo del Programa en las Oficinas de OIM-Colombia
en la Carrera 14 No. 93B-46 piso 3, PBX 6227774 6 electronicamente a
oimcol @andinet.com.




ANNEX 2

FORTALECIMIENTO DE LA PAZ
A TRAVESDE INICIATIVASPOR LA SOCIEDAD CIVIL

Nota a entidades interesadas:

Le hacemos la recomendacion importante que se contacten con OIM antes de
desarrollar una propuesta de proyecto o completar la ficha adjunta. Los propdésitos de
estas reuniones incluyen el intercambio de informacién, discusion sobre los objetivos y
procedimientos del programa y la exploracion de oportunidades para coordinacion.
Favor contactar € equipo del Programa “Fortalecimiento de la Paz a través de
Iniciativas por la Sociedad Civil” en la oficina de OIM-Colombia en la Carrera 7, No.
32-16, Edificio Orquidea Real Piso 15, alos teléfonos 3500115, 3500195 o 3500274 o
al correo electrénico oimcol @andinet.com.

w

No oA

B ©®

11.

PAUTASPARA LA ELABORACION DE LA PROPUESTAS

Descripcién de su Organizacion, incluyendo:

a) Brevehistoria

b) Misiony objetivos generales

¢) Coberturageografica

d) Implementacion reciente de proyectos similares

€) Fuentesfinancierasy presupuesto total en el afio 1999
Descripciédn de las personas de |la organizacion que participaran en el proyecto
en formadirecta o indirecta; puede incluirse personal contratado y voluntarios.
Describa el érea o las comunidades en cuales se desarrollarén las actividades
del proyecto.
¢Cudl es el problema que intenta resolver este proyecto?
¢Por qué es necesario e importante el proyecto propuesto?
¢Cuales son los objetivos generales y especificos del proyecto?
¢De que manera contribuyen estos objetivos a los objetivos del “Programa de
Fortalecimiento de la Paz através de Iniciativas por la Sociedad Civil ?’
¢Cudles son los resultados concretos que se esperan en €l proyecto?
¢Cudles actividades se desarrollaran para lograr |os resultados mencionados?

. Representa este proyecto un abordamiento innovador a la promocion de paz a

nivel comunitario? ¢En que forma?
Proporcionar un presupuesto detallado, expresado en pesos colombianos, en el
formato provisto en la siguiente pagina:



[I. FORMATO PARA PRESENTAR EL PRESUPUESTO

Detalle NUmero | Preciopor | Sub-total Solicitud Monto Otras Otras
de Unidad Peace Grants Fuentes Fuentes
Unidades —OIM) (Nombre)

A. Administracién

1.

2...

Etc.

B. Costosdel proyecto

1...

2...

Etc.

C. Tota

Favor notar que en las Ultimas dos columnas se deberan detallar los montos que formaréan
la contrapartida a este proyecto, asi como los contribuyentes. Por gemplo, s la
municipalidad contribuira un espacio para una oficina, en la quinta columna se incluiria la
valoracion de este componente y en la sexta se debe escribir Municipalidad.




D)
N

[OM Intemational Crganization for Migration
Q1M Organisation Internationale pour les Migrations
2IM Organizacion Internacional para las Migraciones

ANNEX 3

CONVENIO DE COOPERACION

CELEBRADO ENTRE LA ORGANIZACION INTERNACIONAL PARA LAS

MIGRACIONES
Y LA CORPORACION MEDIOS PARA LA PAZ

CONSIDERANDOS

Que es necesario para los periodistas y el publico en general a nivel nacional
como internacional, asi como estudiantes y profesores de periodismo contar
con una pagina Web como apoyo para su trabajo, en cuanto les permite
capacitarse y reflexionar frente a su trabajo en el cubrimiento del conflicto
armado y el proceso de paz.

La importancia de Promover la creacion de una red entre los periodistas los
estudiantes y profesores de comunicacién social, con el fin de que adopten
una actitud constructiva en la elaboracion y difusion de la informacién sobre
paz y guerra.

Que la Organizacion Internacional para las Migraciones (OIM), esta
implementando el programa “Fortalecimiento de la Paz a través de la
Sociedad Civil” el cual apoyara a varias ONG y grupos organizados para
impulsar soluciones innovadoras que permitan avanzar los procesos de paz a
nivel local.

Que La Corporacion Medios para la Paz es una organizacion no
gubernamental conformada por un grupos de periodistas que busca propiciar
en los medios de comunicacion el ejercicio ético y responsables del oficio para
desarmar el lenguaje y contribuir a generar una Cultura de Paz.

SE ACUERDA

Realizar el proyecto Web Site for Conflict and Peace News tal como se describe en la
Ficha de Proyecto, el cual se incluye como anexo 1 a este convenio.

En el desarrollo del presente convenio, Medios para la Paz gozara de total autonomia
e independencia, en la ejecucion de las actividades previstas en el acuerdo y actuara
regida por los principios contemplados en sus estatutos y objetivos.

Los componentes y responsabilidades especificas de este proyecto se detallan a
continuacion:

Por parte de La Corporacién Medios para la Paz

1.

Crear y administrar la Pagina Web como herramienta de apoyo al trabajo de
los periodistas, estudiantes y profesores de periodismo para una permanente
reflexién y capacitacion.



2. A través de la pagina Web, atender las permanentes demandas de
informacion de los estudiantes y profesores de comunicacién social y de los
periodistas nacionales y regionales.

3. Generar informacion de contexto sobre el conflicto colombiano y los procesos
de negociacion a través de la pagina web.

4. Parte de los insumos de contexto seran traducidos al inglés y al francés.
Igualmente las consultas se adelantaran eventualmente también en dichos
idiomas, teniendo en cuenta que la pagina web es internacional.

5. Apoyar a los periodistas colombianos responsables del cubrimiento del
conflicto armado y los procesos de negociacién con herramientas de
informacion y reflexion que permitan mejorar los procesos y los contenidos
informativos con miras a contribuir a la paz y a la convivencia ciudadana en el
pais.

6. Aportar elementos de juicio que permitan a los periodistas adoptar una actitud
constructiva en la elaboracion y difusién de la informacion sobre paz y guerra.

7. La Corporacién Medios para la Paz, hard una solicitud de desembolso una
semana antes de que dicha organizacion requiera una proxima instalacion de
fondos y haya finalizado las actividades contempladas para el anterior
desembolso, de acuerdo al cronograma de actividades y desembolsos abajo.

8. La compra de equipo de informéatica y cualquier compra cuyo valor asciende a
los 10,000,000 de pesos colombianos requieren un proceso especial de
cotizacion y compra; por lo tanto, La Corporacion Medios para la Paz,
consultara con OIM previo a realizar compras de esta naturaleza.

9. En el momento de solicitar un desembolso, La Corporacién Medios para la
Paz entregara facturas originales. Toda compra se hara tomando en cuenta
los requerimientos establecidos por la OIM, incluyendo la obtencion de tres
cotizaciones previo a la seleccion de un proveedor de bienes o servicios.

10. Igualmente en la solicitud de fondos se incluira un breve informe de avance
del proyecto, en el cual se comparara el estado actual del proyecto con el
estado previsto en la ficha de proyecto (adjunto) y el cronograma abajo.

11. Elaborar y mantener un sistema de contabilidad y copias de la documentacion
correspondiente; la OIM reserva el derecho de auditar los archivos y la
documentacién relacionados a los fondos otorgados bajo este proyecto

12. En consideracion a que el Gltimo desembolso se entregara previo al final del
proyecto, La Corporacion Medios para la Paz, se compromete adicionalmente
a la entrega de un informe final antes del 30 de julio que incluira el nivel de
cumplimiento de los objetivos establecidos de acuerdo a los indicadores
detallados en la propuesta sometida por La Corporacién (Anexo 2), asi como
una evaluacidon sobre el acceso, impacto y uso del proyecto. También
entregara la liquidacion y facturas originales correspondientes al Ultimo
desembolso.

Por parte de OIM:

13. La OIM se compromete a realizar el desembolso de los fondos requeridos por
este proyecto a un valor que no excedera los Cincuenta y Ocho Millones
Cuatrocientos Veinticuatro Mil Pesos M.cte.($58.424.000.)

14. Los fondos seran entregados a este proyecto en forma gradual: aunque el
cronograma a continuacion incluye fechas de desembolso, debe notarse que
las fechas reflejan una estimacion sobre el nivel de cumplimiento de las



actividades previstas y que el desembolso actual se regira por la solicitud de
La Corporacion medios para la Paz y el avance programatico comprobado.

15. Cronograma de Desembolsos y Actividades:

Fecha Monto Estado de Avance Documentacién
0 Monitoreo
18 de Diciembre | 20,941.00 |Convenio perfeccionado; ficha de | Convenio y ficha de proyecto
de 2000 proyecto completo firmado
18 Marzo de 18,741.00 |Disefio completo del sitio weby | Revision de disefio del sitio
2001 publicado en el internet; web; acceso por internet
miembros de la junta editorial comprobado; reunién con
seleccionados; equipo de equipos editoriales; copias de
consejeros seleccionados; contratos del nuevo personal.
personal de apoyo selecciondo
18 de junio de 18,742.00 |Informacién y vinculos del sitio Presentacién por Medios para
2001 web completos; componentes la Paz del sitio web en OIM
interactivos (cybersalon, hotline)
operativos
30 de julio de 0 Actualizacion continua de Informe y liquidacion final.
2001 informacion y estudio sobre uso
e impacto del sitio web.
30 de agosto de 0 Finalizacion del componente del | Entrega de facturas para
2001 proyecto financiado por OIM. compras realizadas previo al
18 de agosto.

16. De ser solicitado por la Corporacion Medios para la Paz y de acuerdo a su

capacidad, OIM

acompafiamiento al

compromete a proveer

implementacion y superar obstaculos a los mismos.

asistencia
proyecto con el fin de facilitar los procesos de

técnica y

Los otorgantes en la calidad con que acepten el presente contrato, el cual se suscribe
en la ciudad de Bogota Distrito Capital, a los quince dias del mes de diciembre del afio
dos mil, en tres hojas (la primera en papel membreteado de la OIM) impresas

solamente en el anverso.

Diego Beltrand
Jefe de Mision
OIM Colombia

Oficial Responsable:

Gloria Moreno de Castro
Directora
Corporacion Medios para la

Paz




ANNEX 4
PEACE GRANTS
PROJECT CARD & PROPOSAL SUMMARY

Project Title: Guides on Municipal Government - ‘,-"w,-:g_-_.h;,.-_

Organization Name: PROCOMUN e -wﬁm:?
Project Duration: 20 Weeks P B S |

: g BRI
Start Date: 13 October 2000 o ,m_?!‘i A

Geographical Coverage: National e il o

Areas of Activity: Civic Education, Public Information
& Increased Dialogue

Target Group: Municipalities, NGOs & citizens
Peace Grants Contribution: US $36,180
Total Budget: US $41,280

PROJECT SUMMARY AND JUSTIFICATION:

This project includes the publication of a book, titled “Guia para la Gestion Municipal,” of which earlier versions have been
published in 1993, 1995 and 1998. This book is designed to be an useful tool for municipal workers, non-governmental
organizations and interested citizens to better understand the workings municipal government.

By facilitating information on the structure of the municipality, the key roles played by its constituents and the national
laws which affect it, the project aims both to support municipal authorities and to equip civil society with the knowledge
necessary to best coordinate with its local government. A more effective and smoother relationship between government
and its citizens at this level will improve the climate for peace by increasing the accountability of local officials and the
confidence vested in them, enhancing citizen participation in local processes and improving the day-to-day dialogue and
coordination between citizens, civil society organizations and their elected representatives.

The project proponent, PROCOMUN, is a non-governmental organization founded in 1987 with the mission to strengthen
local government and organizations in the context of the nationwide move toward decentralization started in 1986. The
organization requests 36,180 US dollars from the “Peace Grants” program to update the above mentioned guide and
publish 1,700 copies of the book. Additionally, PROCOMUN will design and publish 8,000 copies of a simplified guide
aimed to increase accessibility of the contents of the guide to persons with lower levels of education. Finally, the project
includes Braille and audio versions of the summarized text, which will be distributed to libraries and schools for the blind.

PROJECT FRAMEWORK:

Key Objectives
Key Results
Key Activities

Contribute to development and peace at the local level by increasing access to information on municipal government.
Ensure broad-based access and use of this information

Text for next edition produced, updated with new laws and information.

1,700 copies of book published and distributed.

Popular-format guide designed.

8,000 copies of short-guide published and distributed.

60 Braille copies and 30 audio copies produced and distributed.

1. Research and update text for book, including all legal changes realized since 1997, new municipal directory and
calendar of events.
Adaptation of text for popular-format version, and illustration.
Publication of both formats.
Distribution of at least 1,088 books individually to municipalities; distribution of remaining copies to NGOs, libraries and
other reference points.
Distribution of 8,000 guides to citizens, through NGOs, Church, community radios, internet and other organized groups,
with preference to high-conflict areas.
Evaluation on distribution and impact through voluntary survey of distributing agencies, libraries and municipalities.




